
Umetco Minerals Corporation 
INTERNAL 
CORRESPONDENCE 

u . 137 47TH STREET PO BOX 66 • NIAGARA f=ALLS NEW YORK 14302 

"To [Narne] ~1r. F. v. McMlll en Dace September 9, 1986 
Umetco M1nerals Corporation 

01v1s1on Danbury, CT 

Locat1on Area 

Area Answer1ng Letter- Dace 

Sub teet 

Copy to Messrs: 
Env1 ronmenta 1 Issues 
Niagara Falls, NY 

J. F. Frost 
T. J. Kagetsu 

._o--.--··G. Millenbruch 

Dear Frank: 

The env1ronmental 1ssues at Niagara are proceeding to a sat1sfactory conclu­
SlOn pretty much on schedule. The following are the h1ghl1ghts of the past month. 

1. The Department of Labor has f1nally cancelled all our rad1oactive material 
l1censes. They apparently d1d not connect the rad1oactive slag await1ng transpor­
tat1Dn to Barnwell w1th any of the licenses. However I w1ll notify them w1th 
documentation when it leaves the property and is rece1ved 1n South Carol1na. 

2. The reclamat1on of the area beh1nd Bu1ld1ng 166 on Elkem property has been 
completed. I rece1ved a s1gned acceptance from Elkem yesterday. Th1s has been 
sent to you under separate cover. I am enclos1ng a couple of Polaroid snapshots of 
the completed JOb. 

3. 11 Lake Linde 11 has been f1lled 1n. Part of the matenal came from the clay 
cap from the Elkem reclamat1on. Some low areas rema1n on the L-Tec property wh1ch 
they (L-Tec) should remedy. 

4. Asbestos has been removed from the bo1ler room and the p1pe racks at 
N1acet. The elevator shaft 1n 11 Globar 11 1s a l1ttle more d1ff1cult than ant1c1pated. 
However they st1ll pred1ct complet1on before the end of the month. 

5. I was m1sled on the number of samples in quart cans requ1r1ng d1sposal. 
Rather than 300, the number is closer to 1200 and no mention was made of approxl­
mately 600 or more samples in bottles. Unfortunately a number of the samples are 
unidentified which may require qualitative analyses. However I still expect the 
JOb w1ll be completed by the end of September. 

I am also enclosing an up-date of my work summar1zing the status of all the 
env1ronmental 1ssues. 

/mau 
Enclosures 

Re~ 

Donald J. Hansen 

UCCNHT0001915 
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PROJECT. --s-TATlJS ----------ACTION COMPLETTONOATE ----BUDGET 

1.0 Halide Scrubber 

1.1 Install Venturi Scrubber 
1.2 Install Trough to collect 

heels from returned cylinders 
1.3 Enclose trough and 

1nstall a fume collect1on system 

2.0 Asbestos Removal 

Elevator shaft, Bldg. 111, 
storage room, bo1ler rooms 
(Niacet), 31X (6) p1pes runn1ng 
800' on pipe rack. 

3.0 Sample Cans 

Approx1mately~1200 one 
quart cans conta1n1ng different 
alloys, slags, and ores to be 
classif1ed as tox1c or non­
toxlc and disposed of. 
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1.1 Complete 
1. 2 Camp 1 ete 

1.3 Proposed mod1fi­
cat1ons subm1tted to 
H. Wilber by R. Sulll­
van 9/2/86. 

Asbestos removed from 
N1acet Bo1ler Room and 
p1pe racks. Elevator 
shaft 1n progress. 

Progress on schedule. 

1.3 Scrufar1 Construc­
tlon to beg1n modifica­
tlons. 

Continue to follow. 

Contact SCA and 
Modern D1sposal to 
arrange for burial of 
tox1c and non-tox1c 
maten a 1 s. 

Est. Actual Est. Actual 

9/30/86 
(old) 

11/30/86 
(new) 

9/30/86 

9/30/86 

•I' 

$/M--~/M 

100 
(old) 
118 
(new) 

90 
(old) 
61.8 
(new) 

10 



9/9/86 

PROJECT 

4.0 Supersucker Dust 

Dust collected from rafters 
of plant in commerc1al vacuum 
cleaner and dumped in p1les 
throughout yard area. 

5.0 Fill in Lake 

Low area east of No. 5 Fee. 
Room collected rainfall and dls­
charge from L-Tec Plant. Drain 
and level. 

6.0 Remove Radioact1ve Waste 

Slag and contaminated soil 
from No. 30 Furnace (twenty 
55-gallon arums). Radioact1ve 
samples. 
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STATUS 1\L:TION COMPLETION DATE --BUDGET 

Complete 
Disposed of through 
Modern D1sposal on 
7/11/86. 

Complete 

Complete 

Complete 

UCC Purchasing 1n Dan- Work with broker 
bury is writing a new from Chern Nuclear. 
Nat1onal Contract w1th 
Chern Nuclear. No pro-
blems but may delay 
removal by a week or so. 

r-st. Actual Est. Actual 
$/M -pM 

7/11/86 1.5 

7/25/86 8/22/86 2.5 6.4 

9/30/96 12.5 

'I' 
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------"""'F'T"'Ji"i"i~-------75.A7'1CTI ON COMPLETION DATE BUDGET 
PROJECT STATUS Est. Actual Est. Actua' 

7.0 Remove Radioactive Source 

Previously used to cal1brate 
X-ray equ1pment 1n VAl. 

8.0 Recla1m Elkem Property 

Hold over from 11 Tlger 11 pro­
Ject. UCC agreed to remove clay 
and backf1ll when State released 
property for unrestricted use. 

9.0 Term1nate L1censes 

9.1 210-0090 

Technology sources. 
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Found that source 1s None requ1red. 
Csl37 and only 5~Cl, 
Does not requ1re l1cense. 

Complete 

Complete 
Letter rece1ved from 
Department of Labor 
cancelling l1cense 
8/15/86. 

Complete 

Complete 

$/M ~/M 

8/15/86 18.3 

8/15/86 

'I' 
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PROJECT -- --- ---STATUS -------ACTION COMPLETION DATE BUD-GET 

9.0 Term1nate L1censes (cont'd) 

9. 2 950-0139 

Processing Columb1um 
Ores. 

9.3 955-0139 

Plant Sources. 

10.0 Patents 

Fin1sh f1l1ngs. 
Respond to Patent Exam1ners. 
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Complete 
Letter rece1ved from 
Department of Labor 
cancell1ng license 
8/15/86. 

Complete 
Letter received from 
Department of Labor 
cancell1ng l1cense 
9/4/85. 

Complete 

Complete 

Responded to Stratcor Complete 
Attorney on obJeCtlon 
of Polish Patent Appli-
catlon for add1tion of 
V203. 

Est. Actua 1 Est. Actua 1 
$/M -$/M 

8/15/86 

9/4/85 

7/31/86 9/5/86 

'I' 
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PROJECT STA-TUS --AD I ON ------- --- ·coMPLETTONDATE BUDGET 

11.0 F1les 

11.1 Uran1um to Gr. Jet. Complete 
Sh1pped n1neteen (19) 
boxes on 8/14/86. 

11.2 V & W F1les Worked on 11 aS t1me 
pernn ts basis 11 

11.3 Active Files to Gr.Jct. Spoke to J. Frost on 
7/1/86. He plans to 
v1s1t Niagara Falls 
to dlSCUSS. 

12.0 Surplus Equ1pment No action from Invest­
ment Recovery. 
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I have been sell1ng some 
non-cap1tal 1tems and 
sending checks to Grand 
Junct1on. 

Complete 

None required. 

Est. - -.1\dua 1 Est. Actua 1 

8/31/86 
(old) 

9/30/86 
(new) 

8/14/86 

'I' 
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9/9/86 

PROJECT STATUS ~CT ION - ----CONPIETION DATE -- BUDGET 

13.0 Remove Stacks 

Two stacks at old Boiler 
Room 1n Niacat. 
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Complete Complete 

Est. Est. ctua~ 
$/M ____ $7M 

7/24/86 2.3 4.4 
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